COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 05/26/2004

ESTIMATE SUMMARY 05:25:46
CONTID: C13358 ESTIMATE NO: 0001 PROG SPEC YR:2002
PCN: 13358-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 16.0 DAYS TIME ALLOW: 58 WORK DAYS
SH 391:SH 285 TO W. JEWELL AVE PERCENT TIME: 27.59 ORIG TIME ALLOW: 58 WORK DAYS
PROJECT NO: STA 391A-001
SH 391:SH 285 TO W. JEWELL AVE
NAME OF ROAD: S. KIPLING PARKWAY
PROJECT COUNTIES: JEFFERSON, REGION 6
CONTRACTOR:
BRANNAN SAND AND GRAVEL COMPANY, LLC PAY PERIOD ENDING 05/25/2004 DATE TIME STARTED 04/26/2004
4800 BRIGHTON BLVD. DATE LET 02/26/2004 DATE WORK BEGAN  04/26/2004
DATE AWARDED 03/01/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/17/2004 DATE ACCEPTED
DENVER CO 80216 303/534-1231 DATE NOTICE TO PROCEED 04/26/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,124,286.00 PARTICIPATING $ 119,187.58 $ 119,187.58
AWARD PROJECT AMT:  $ 972,522.13 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 10.60% TOTAL EARNINGS 119,187.58 119,187.58
FUNDS AVAILABLE: $ 1,005,098.42 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 119,187.58 119,187.58
TOTAL CLAIMS: $ 0.00 RETAINAGE -262.45 -262.45
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 118,925.13 118,925.13
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 118,925.13 118,925.13
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 118,925.13

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 13358-BID ESTIMATE RUN 05/26/2004
PROJECT: STA 391A-001 ESTIMATE NO: 0001 05:25:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00090 *REMOVAL OF DELINEATOR 5.000 0.000
EACH 0.000 0.00
12.28000 0.000 0.00
0010 202-00200 *REMOVAL OF SIDEWALK 390.000 0.000
SY 208.800 2,136.02
10.23000 208.800 2,136.02
0015 202-00203 *REMOVAL OF CURB AND GUTTER 762.000 0.000
LF 457.500 2,342.40
5.12000 457.500 2,342.40
0020 202-00220 REMOVAL OF ASPHALT MAT 1,455.000 0.000
SY 0.000 0.00
7.16000 0.000 0.00
0025 202-00226 *REMOVAL OF ASPHALT MAT (SPECIAL) 15.000 0.000
SY 7.000 50.12
7.16000 7.000 50.12
0030 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 91,408.000 0.000
SY 0.000 0.00
1.00000 0.000 0.00
0035 202-00810 *REMOVAL OF GROUND SIGN 17.000 0.000
EACH 0.000 0.00
30.70000 0.000 0.00
0040 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 833.500 0.000
LF 248.000 634.88
2.56000 248.000 634.88
0045 202-01140 *REMOVAL OF GUARDRAIL TYPE 4 225.000 0.000
LF 0.000 0.00
5.17000 0.000 0.00
0050 202-01300 *REMOVAL OF END ANCHORAGE 1.000 0.000
EACH 0.000 0.00
86.99000 0.000 0.00
0055 202-04002 CLEAN CULVERT 1.000 0.000
EACH 0.000 0.00

614.94000 0.000 0.00
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PCN: 13358-BID ESTIMATE RUN 05/26/2004
PROJECT: STA 391A-001 ESTIMATE NO: 0001 05:25:46

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-04005 CLEAN VALVE BOX 8.000 0.000
EACH 0.000 0.00
102.54000 0.000 0.00
0065 203-00440 *ROCK EXCAVATION (SPECIAL) 1,144.000 0.000
cYy 1,144.000 21,655.92
18.93000 1,144.000 21,655.92
0070 203-01100 PROOF ROLLING 10.000 0.000
HOUR 0.000 0.00
86.99000 0.000 0.00
0075 203-01597 *POTHOLING 20.000 0.000
HOUR 3.000 460.53
153.51000 3.000 460.53
0080 208-00011 *EROSION BALES (WEED FREE) 50.000 0.000
EACH 15.000 138.15
9.21000 15.000 138.15
0085 208-00020 *SILT FENCE 1,489.000 0.000
LF 1,489.000 1,831.47
1.23000 1,489.000 1,831.47
0090 208-00045 *CONCRETE WASHOUT STRUCTURE 4.000 0.000
EACH 1.000 153.51
153.51000 1.000 153.51
0095 208-00050 *STORM DRAIN INLET PROTECTION 54.000 0.000
EACH 20.000 1,432.80
71.64000 20.000 1,432.80
0100 208-00205 EROSION CONTROL SUPERVISOR 100.000 0.000
HOUR 8.000 328.96
41.12000 8.000 328.96
0105 210-04010 ADJUST MANHOLE 6.000 0.000
EACH 0.000 0.00
295.96000 0.000 0.00
0110 210-04050 ADJUST VALVE BOX 16.000 0.000
EACH 0.000 0.00
158.73000 0.000 0.00
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PCN: 13358-BID ESTIMATE RUN 05/26/2004
PROJECT: STA 391A-001 ESTIMATE NO: 0001 05:25:46

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 200.000 0.000
TON 0.000 0.00
65.74000 0.000 0.00
0120 403-33871 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 13,135.000 0.000
TON 0.000 0.00
31.00000 0.000 0.00
0125 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 4,570.000 0.000
GAL 0.000 0.00
1.26000 0.000 0.00
0130 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 337.500 0.000
LF 0.000 0.00
15.20000 0.000 0.00
0135 606-01370 *TRANSITION TYPE 3G 8.000 0.000
EACH 0.000 0.00
690.79000 0.000 0.00
0140 606-01380 *TRANSITION TYPE 3H 8.000 0.000
EACH 0.000 0.00
465.64000 0.000 0.00
0145 606-02001 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 1.000 0.000
EACH 0.000 0.00
1,125.73000 0.000 0.00
0150 606-10705 *BRIDGE RAIL TYPE 7 (SPECIAL) 200.000 0.000
LF 50.000 7,931.50
158.63000 50.000 7,931.50
0155 608-00003 *CONCRETE SIDEWALK (FAST TRACK) 229.000 0.000
sy 131.000 4,290.25
32.75000 131.000 4,290.25
0160 608-00011 *CURB RAMP (FAST TRACK) 214.000 0.000
sy 122.600 6,901.15
56.29000 122.600 6,901.15
0165 608-00015 *TRUNCATED DOMES 281.000 0.000
SF 0.000 0.00
9.21000 0.000 0.00
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PCN: 13358-BID ESTIMATE RUN 05/26/2004
PROJECT: STA 391A-001 ESTIMATE NO: 0001 05:25:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 609-31010 *CURB AND GUTTER TYPE 2 (SECTION I-B) (FAST TRACK) 242.000 0.000
LF 102.000 2,191.98
21.49000 102.000 2,191.98
0175 609-31020 *CURB AND GUTTER TYPE 2 (SECTION II-B) (FAST TRACK) 12.000 0.000
LF 0.000 0.00
24.56000 0.000 0.00
0180 609-31025 *CURB AND GUTTER TYPE 2 (SECTION II-M) (FAST TRACK) 508.000 0.000
LF 364.000 8,939.84
24.56000 364.000 8,939.84
0185 613-07000 *PULL BOX (SPECIAL) 2.000 0.000
EACH 0.000 0.00
153.51000 0.000 0.00
0190 614-00011 *SIGN PANEL (CLASS I) 43.000 0.000
SF 0.000 0.00
15.35000 0.000 0.00
0195 614-00012 *SIGN PANEL (CLASS II) 99.000 0.000
SF 0.000 0.00
17.40000 0.000 0.00
0200 614-00013 *SIGN PANEL (CLASS III) 8.000 0.000
SF 0.000 0.00
19.44000 0.000 0.00
0205 614-01582 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE SCH. 80) 188.500 0.000
LF 0.000 0.00
26.35000 0.000 0.00
0210 614-72872 *LOOP DETECTOR (MICRO TYPE) 13.000 0.000
EACH 0.000 0.00
330.56000 0.000 0.00
0215 614-72875 *LOOP DETECTOR WIRE 14,400.000 0.000
LF 0.000 0.00
2.02000 0.000 0.00
0220 625-00000 *CONSTRUCTION SURVEYING 1.000 0.000
LS 0.500 2,665.94

5,331.87000 0.500 2,665.94
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PCN: 13358-BID ESTIMATE RUN 05/26/2004
PROJECT: STA 391A-001 ESTIMATE NO: 0001 05:25:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 626-00000 *MOBILIZATION 1.000 0.000
LS 0.500 16,158.85
32,317.69000 0.500 16,158.85
0230 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.000
LS 0.500 1,279.24
2,558.48000 0.500 1,279.24
0235 627-00002 *THERMOPLASTIC PAVEMENT MARKING 19,392.000 0.000
SF 0.000 0.00
1.28000 0.000 0.00
0240 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 525.000 0.000
GAL 0.000 0.00
25.58000 0.000 0.00
0245 627-01000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 2,010.000 0.000
SF 0.000 0.00
8.14000 0.000 0.00
0250 627-30325 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 145.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
15.35000 0.000 0.00
0255 627-30330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 7,688.000 0.000
(XWALK-STOPLINE
SF 0.000 0.00
6.14000 0.000 0.00
0260 630-00000 *FLAGGING 1,500.000 0.000
HOUR 232.000 4,510.08
19.44000 232.000 4,510.08
0265 630-00003 *UNIFORMED TRAFFIC CONTROL 100.000 0.000
HOUR 0.000 0.00
51.17000 0.000 0.00
0270 630-00004 *TRAFFIC CONTROL VEHICLE 1.000 0.000
EACH 0.000 0.00
1,023.40000 0.000 0.00
0275 630-00007 *TRAFFIC CONTROL INSPECTION 28.000 0.000
DAY 12.000 614.04

51.17000 12.000 614.04
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PCN: 13358-BID ESTIMATE RUN 05/26/2004
PROJECT: STA 391A-001 ESTIMATE NO: 0001 05:25:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 630-00012  *TRAFFIC CONTROL MANAGEMENT 58.000 0.000
DAY 13.000 4,656.47
358.19000 13.000 4,656.47
0285 630-80336  *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000 0.000
EACH 0.000 0.00
102.35000 0.000 0.00
0290 630-80341  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 21.000 0.000
EACH 3.000 153.51
51.17000 3.000 153.51
0295 630-80342  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 40.000 0.000
EACH 20.000 2,046.80
102.34000 20.000 2,046.80
0300 630-80343  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000
EACH 4.000 204.68
51.17000 4.000 204.68
0305 630-80344  *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 49.500 0.000
SF 20.000 409.40
20.47000 20.000 409.40
0310 630-80358  *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.000
TYPE)
EACH 1.000 716.38
716.38000 1.000 716.38
0315 630-80359  *PORTABLE MESSAGE SIGN PANEL 160.000 0.000
DAY 46.000 3,295.44
71.64000 46.000 3,295.44
0320 630-80360  *DRUM CHANNELIZING DEVICE 50.000 0.000
EACH 0.000 0.00
30.70000 0.000 0.00
0325 630-80370  *CONCRETE BARRIER (TEMPORARY) 650.000 0.000
LF 325.000 4,657.25
14.33000 325.000 4,657.25
0330 630-80380  *TRAFFIC CONE 400.000 0.000
EACH 62.500 511.88

8.19000 62.500 511.88
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PROJECT: STA 391A-001 ESTIMATE NO: 0001 05:25:46
CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY

0335 630-80520 *MOBILE PAVEMENT MARKING ZONE 10.000 0.000
DAY 0.000 0.00
767.54000 0.000 0.00
0340 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 0.000 0.000
EACH 0.000 0.00
3,070.18000 0.000 0.00
0345 700-70010 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0350 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 15,350.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0355 700-70021 F/A ON-THE-JOB TRAINEE 5,120.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0360 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0365 700-70025 F/A QUALITY INCENTIVE PAYMENT 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0370 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0375 700-70034 F/A LANDSCAPE RESTORATION 8,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0380 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PROJECT: STA 391A-001 ESTIMATE NO: 0001 05:25:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0385 700-70120 F/A MAINTAIN PEDESTRIAN ACCESS 3,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 1,108,397.86 $ 103,299.445S 103,299.44
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0390 620-00002 FIELD OFFICE (CLASS 2) 1.000 0.000
EACH 1.000 8,417.39
8,417.39000 1.000 8,417.39
0395 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 1.000 6,959.06
6,959.06000 1.000 6,959.06
0400 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 511.69
511.69000 1.000 511.69
CAT 0400 CURRENT AMT $ 15,888.14 $ 15,888.14 % 15,888.14
PROJECT TOTAL CURRENT AMT $ 1,124,286.00 $ 119,187.58 S 119,187.58




